



ECOSEA SC decisions



Project prolongation

- ✓ The official request of project prolongation will be asked to the MA in derogation (with respect to the two major changes allowed per year)
- ✓ The LP proposes an extension until 30/06/2016 (9 months).

New action plan –main deadlines

Restocking plan 4.2: September 2014

Public procurement 4.2: December 2014

Operative plan 4.3: November 2014

Public procurement 4.3: February 2015

Operative plan pilot action 5.4: November 2014

Appointment of experts 5.2 + 5.3: November 2014

The AAB will cooperate with FB3-MAR and meet in end of October

Next reporting deadlines

30/09/2014 submission of FB PR to the FLCo

31/10/2014 submission of FB PR to the FLCo

DECOMMITMENT

31/01/2014 submission of FB PR to the competent FLCo

Open questions at administrative/financial level

Position of FB4-ABR:

- ✓ the LB-VEN intends to **negotiate** (written procedures) with the partner in order to maintain the beneficiary in the partnership but reducing its budget to minimum level (i.e. the budget needed to cover the participation in the AAB and to provide data for the FISH.GIS)
- ✓ The remaining budget could be used to:
 - ✓ used to **cover the decommitment** to be applied at the end of the 2014
 - ✓ **transferred to other partners who are spending** (i.e. high level of project engagements and reported expenditure)

BY DECEMBER 2014

Decommitment

- Flat rate (i.e. the same percentage to each partner)
- According to reported expenditure
- According to committed expenditure by December 2014

Next meeting SC

**From 19th to 23rd of January 2015
In Rijeka**



SERVIZIO CACCIA, PESCA, RISORSE ITTICHE E BIODIVERSITÀ



P.F. ATTIVITÀ ITTICHE E FAUNISTICO-VENATORIE



DIREZIONE POLITICHE AGRICOLE E DI SVILUPPO RURALE,
FORESTALE, CACCIA E PESCA



ASSESSORATO RISORSE AGROALIMENTARI
SERVIZIO CACCIA E PESCA



CONTEA DI PRIMIRJE
E GORSKI KOTAR – CROAZIA



CONTEA DI ZARA – CROAZIA



MINISTERO DELL'AMBIENTE, FORESTE
E AMMINISTRAZIONE DELLE ACQUE – ALBANIA