




State of play of ECOSEA implementation



Index

- ✓ Status of overall implementation of technical activities:
 - ✓ Check on the development of **pilot action of WP4.2 and WP4.3** (status of realization of activities, next steps of implementation);
 - ✓ Presentation of the **technical modalities and guidelines for the implementation of the WP5** (work and time plan for the drafting of the “cross-border model for sustainable fishing management”, practical indications for the realization of pilot action of WP5.4; presentation of implementation modalities of pilot studies and action in Croatia)
- ✓ Updating of time plan for project implementation: definition of new deadlines



Pilot actions of WP4.2 - status

Partner involved	Drafting of the preliminary plan/project to realise the initiative	Approval of the plan/project by the AAB	Summary of the plan/project (typology of intervention and targeted species)
LB-VEN	YES available for the partners	YES	Two typologies of interventions: 1) nursery areas for cuttlefish in protected areas; 2) nursery areas for <i>Pecten jacobaeus</i> in protected areas.
FB1-FVG	YES available for the partners (.ppt)	YES	Restocking project of common cuttlefish in a marine area in front of the lagoon of Marano and Grado
FB2-ER	YES available for the partners	YES	Recovery of oyster beds through the strengthening of breeding areas and support to the harvesting recruitment of natural seed.
FB3-MAR	YES not available for the partners	YES	Preservation of cuttlefish eggs through dedicated pots and egg collectors
FB4-ABR	YES available for the partners	YES	Two typologies of interventions: 1) positioning of equipment for creation of nursery areas for cuttlefish; 2) positioning of equipment for creation of nursery areas for " <i>Lumachina di mare</i> ".
FB5-APU	NO	NO	----
FB8-MOE	NO	NO	----

Pilot actions of WP4.3 - status

Partner involved	Drafting of the preliminary plan/project to realise the initiative	Approval of the plan/project by the AAB	Summary of the plan/project (typology of intervention and targeted species)
LB-VEN	YES not still available for the partners		Fish aggregating devices in mussel farm areas
FB1-FVG	YES available for the partners (.ppt)		Fish aggregating devices in mussel farm areas in gulf of Trieste
FB2-ER	YES		Restocking of cuttlefish in existing mussel farms – Restcking of oyster in existing mussel farms
FB3-MAR	NO		Restocking of cuttlefish in existing mussel farms
FB4-ABR	NO		
FB5-APU	NO		
FB8-MOE	NO		

**DEADLINE for drafting the plan (approval of the AAB included):
end of November 2014**

**DEADLINE for public procurement:
end of February 2015**

Practical modalities for realising pilot actions of act. 5.4

- 1) establishment of policulture on fish farm cages → **FB7-ZAD**
- 2) cotton nets substituting nylon nets in mussels breeding plants → **LB- VEN**
- 3) calcareous supports for shellfishes breeding → **LB- VEN**
- 4) natural plastic tunnels for lobster breeding → **FB1 – FVG**
- 5) optimization of aquaculture plants according to territorial vocations → **FB2 + FB5-APU + FB8-moe**

Practical modalities for realising pilot actions of act. 5.4

- 1) If changes of activities are needed they must be communicated by the end of September, according to the provision of the AAB
- 2) The operative plan for pilot action must be available by November 2014
- 3) The public procurement must be closed by February 2015



SERVIZIO CACCIA, PESCA, RISORSE ITTICHE E BIODIVERSITÀ



P.F. ATTIVITÀ ITTICHE E FAUNISTICO-VENATORIE



DIREZIONE POLITICHE AGRICOLE E DI SVILUPPO RURALE,
FORESTALE, CACCIA E PESCA



ASSESSORATO RISORSE AGROALIMENTARI
SERVIZIO CACCIA E PESCA



CONTEA DI PRIMIRJE
E GORSKI KOTAR – CROAZIA



CONTEA DI ZARA – CROAZIA



MINISTERO DELL'AMBIENTE, FORESTE
E AMMINISTRAZIONE DELLE ACQUE – ALBANIA