



ECOSEA

Protection, improvement and integrated management of the sea environment and of cross-border natural resources

ECOSEA SC decisions

ECOSEA topics faced

- *Budget shift proposed by partners*
- *Level of project expenditures*
- *Next reporting deadlines*
- *Involvement of partners*
- *AAB suggestions*

ECOSEA budget reallocation

Approval of the requests presented by:

- FB₁-FVG
- FB₃-MARCHE
- FB₅-APULIA
- FB₆-ZARA

INVOLVEMENT OF PARTNERS

- Partners who did not appoint his senior expert in marine biology, must do it by end of February
- LP will monitor the real involvement of PP4 Abruzzo Region proposing a re-entry plan with precise deadlines to be respected
- PP1 FVG, after bilateral meeting with PP2 ER, IF necessary, will propose another technical meeting reserved to GIS technicians (mid February t.b)

COMMUNICATION MATERIALS

WEB SITE

- PPs will send comments, pictures, ect. to FB2-ER by **3rd of February**

BROCHURE

- FB2-ER will send brochure translated in EN to all PPs **by 31st of January**
- PPs will send comments and additional pictures to FB2-ER by **10th of February**

COMMUNICATION MATERIALS

FB5-APULIA will produce in accordance with the coordinated image of the project:

TRASPORTABLE PROMOTIONAL MATERIALS

roll-up or notice board - one per each PP in EN

VIDEO REPORTAGE

a 5 minutes video describing the sustainability of the fishery activities in the most representative areas of each

NEXT REPORTING DEADLINES

- **31/01/2014** submission of FB PR to the competent FLCo
send AR to the LP not later than next Tuesday (27/01/2014)
- **30/04/2014** submission of FB PR to the competent FLCo
- **30/06/2014** submission of FB PR to the competent FLCo

ECOSEA - AAB recommendations

1/2

BY THE END OF FEBRUARY LOCAL TABLES ARE REQUIRED TO:

- Collects restocking experiences results, aquaculture system applications and existing management plans on a model sheet prepared by Marche Region
- Provide the AAB with that sheet filled in
- Propose restocking local action plan (WP4 activities)

- Identify the target species and spatial scale (local, regional, ect) for the management local

ECOSEA - AAB recommendations

2/2

- Start working from the exiting management plans as provisional for the drafting of ECOSEA cross border management plan
- Work in collaboration with some fishermen (young men or the most innovative operators) in order to define a preliminary management plan (i.e. the best rules to be applied) with the main aim to balance the market requirements with the environmental conservation (i.e. restocking activities)

Thank you for your attention!