



ECOSEA

Protection, improvement and integrated management of the sea environment and of cross-border natural resources

Proposal of activities modification

Bari, 24th January 2011

Proposal of modification of activities

- *3 main modifications of ECOSEA project in terms of activities have been proposed by the following partners:*
 - *FB4- ABR: substitution of the positioning of the submarine barriers with the positioning of equipment (with consequent budget shift).*
 - *FB7-ZAD: modification/further specification of the WP5-act.3 (local co-management protocols) and act.4 (sustainable aquiculture systems)*
 - *FB6-PGC: substitution of activities of WP4 and WP5 with new ones*

Proposal of modification of activities

PP	WP/a ct.	Old activity	New activity	Approval
FB4-ABR	WP4.2	Positioning of submarine barriers	Positioning of equipment	Approved by the SC during the 2 ^o meeting in Tirana and by the MA.
FB7-ZAD	WP5.3	Local co-management protocols applying CB management model	Start up a programme for train, educate and prepare a local fishing cooperative for the acknowledgement as producer organization (PO) and about the opportunities arising from the application of "comanagement" and sustainable practices in fishery.	<p>To be defined by the ECOSEA SC.</p> <p>Please consider the following elements:</p> <ul style="list-style-type: none"> • change depends on the impossibility of FB7-ZAD to conduct the originally planned activities since a lack of competences in matter (the competent body is the relevant Ministry) • According to the LP this is not a major/substantial modification, since this programme could be considered as a specific type of "protocol".

Proposal of modification of activities

PP	WP/act.	Old activity	New activity	Approval
FB7-ZAD	WP5.4	Installation of low impact open sea fish plants	Policulture establishment on fish farm cages	proposal complies with project (WP5) objectives and activities. It does not affect project outputs & results (since they are enough generic in AF). Therefore, the proposed activities could be considered as a specification of the generic action of the AF. The LP approved the “change” considering it a further specification of project activities.

Proposal of modification of activities

PP	WP/ act.	Old activity	New activity	Approval
FB6- PGC	WP4, WP5, WP6	WP4.2 Restocking experience in nursery areas WP4.3 Management of aquiculture Wp5.2 CB model for sustainable fishery WP5.3 Local co- management protocols WP5.4 Sustainable aquiculture	WP4+WP6 : "Study of mariculture effects on the environment in County of Primorje and Gorski Kotar" WP5+WP6 : "Preparation of local management plan draft of renewable natural resources of County of Primorje and Gorski Kotar based on ecosystem approach in fisheries"	<p>To be defined by the ECOSEA SC.</p> <p>Please consider the following elements:</p> <ul style="list-style-type: none"> • change depends on the impossibility of FB6-PGC to conduct the originally planned activities since a lack of competences in matter • the modifications should be considered as a major change due to they affect the project activities as well as the outputs & results • It has to be explained the degree of participation of FB6-PGC in ECOSEA horizontal activities (with main reference to WP5.2)