



# ECOSEA SC decisions



# Project prolongation

- ✓ The official request of project prolongation will be asked to the MA in derogation (with respect to the two major changes allowed per year)
- ✓ The LP proposes an extension until 30/06/2016 (9 months).

# **New action plan –main deadlines**

**Restocking plan 4.2: September 2014**

**Public procurement 4.2: December 2014**

**Operative plan 4.3: November 2014**

**Public procurement 4.3: February 2015**

**Operative plan pilot action 5.4: November 2014**

**Appointment of experts 5.2 + 5.3: November 2014**

**The AAB will cooperate with FB3-MAR and meet in end of October**

# Next reporting deadlines

**30/09/2014 submission of FB PR to the FLCo**

**31/10/2014 submission of FB PR to the FLCo**

---

## **DECOMMITMENT**

31/01/2014 submission of FB PR to the competent FLCo

# Open questions at administrative/financial level

## Position of FB4-ABR:

- ✓ the LB-VEN intends to **negotiate** (written procedures) with the partner in order to maintain the beneficiary in the partnership but reducing its budget to minimum level (i.e. the budget needed to cover the participation in the AAB and to provide data for the FISH.GIS)
- ✓ The remaining budget could be used to:
  - ✓ used to **cover the decommitment** to be applied at the end of the 2014
  - ✓ **transferred to other partners who are spending** (i.e. high level of project engagements and reported expenditure)

**BY DECEMBER 2014**

# Decommitment

- Flat rate (i.e. the same percentage to each partner)
- According to reported expenditure
- According to committed expenditure by December 2014

**Next meeting SC**

**From 19th to 23rd of January 2015  
In Rijeka**



SERVIZIO CACCIA, PESCA, RISORSE ITTICHE E BIODIVERSITÀ



P.F. ATTIVITÀ ITTICHE E FAUNISTICO-VENATORIE



DIREZIONE POLITICHE AGRICOLE E DI SVILUPPO RURALE,  
FORESTALE, CACCIA E PESCA



ASSESSORATO RISORSE AGROALIMENTARI  
SERVIZIO CACCIA E PESCA



CONTEA DI PRIMIRJE  
E GORSKI KOTAR – CROAZIA



CONTEA DI ZARA – CROAZIA



MINISTERO DELL'AMBIENTE, FORESTE  
E AMMINISTRAZIONE DELLE ACQUE – ALBANIA