



Protection, improvement and integrated management of the sea environment and of cross-border natural resources




#### Valentina Zambetti

Venice, 14<sup>th</sup> December 2012

# **ECOSEA objectives**

- promoting the protection and enhancement of the sea and coastal environment:
  - Mitigation of the environment pressure determined by fishery sector through joint mechanisms for increasing the sustainability of fishing and aquaculture, applying the Common Fishery Policy addresses also in non-EU countries;
  - Strengthening of the institutional ability and competence to preserve and manage the Adriatic natural resources;
  - Strengthening of the marine ecosystems and protection of the biodiversity, by means of direct interventions for reconstituting the Adriatic ichthyic resources, supported by "state of the art" scientific knowledge;
  - Establishment of the framework conditions for the promotion of the economic and social sustainable development
  - Increase of the awareness among fishery operators





### The tools – WP3

- models, addresses and tools which will allow to ease the application of the Common Fishery Policy principles to the Adriatic basin:
  - <u>Technical-scientific Adriatic Advisory Board for the</u> management of the marine resources (act. 3.2)
    - Addresses for the project implementation
    - Addresses for the follow up and mainstreaming of project result in ordinary/institutional activity of PPs
  - <u>FISH.GIS</u> (act. 3.3)
    - Supports the realisation of the project
    - Ensures a in depth knowledge of sea for orienting interventions and policies



WP4 In field pilot action for

#### strengthening ecosystems

- inversion of the tendency in the impoverishment of the sea resources, with the direct participation and involvement of the fishery operators:
  - <u>Strengthen of natural nursery and protected</u> areas
    - Positioning of nests, hatcheries, etc
  - <u>Creation of new nursery and reproduction</u> areas
    - Definition and testing of compensation measures in marine acquicolture
  - Sensitization of ichthyic operators



#### WP5 towards institutional level

- innovative model for the management, at crossborder level, of fishing and aquaculture practices:
  - better matching among environment pressure exerted by fishing and aquaculture with:
    - the state of the environment in which such practices are exerted;
    - the market demand demand of fishery products.
    - Optimization of the fishery activity tailoring the productions to the real demand of the market, avoiding surplus and reducing the exploitation of the resources with, ultimately, a reduced impact of fishery on the enrvironment

WP5 Models for a sustainable

## management of the Adriatic fishery

- Two levels of intervention:
  - <u>cross-border model for sustainable fishing</u> <u>management</u> (act. 5.2)
    - indications for sustainable catch systems on a set of target species
  - <u>cross-border model for sustainable fishing</u> <u>management</u> (act. 5.4)
    - Local protocols agreed with producers and O.P.
  - <u>Sustainable acquaculture systems</u> (act. 5.4)
    - Local protocols agreed with producers and O.P.



# WP6 Assessment and institutional - policy mainstreaming

- contribute to the sustainability and long term effects of the project, increasing the commitment of partners and target groups with regard to the project follow-up
  - <u>Assessment of the effectiveness of the actions carried out</u> with regard to monitoring of the Adriatic environment quality improvement (act. 6.2)
    - Monitoring campaigns
  - Mainstreaming the project outputs and results into the fishing and aquaculture policies as well as in the common practices of the project target groups and stakeholders in all countries involved (act. 6.3)
    - Cross-border protocol of intents for a sustainable fishery



# Timeplan – 36 months

	20	)12		2013												2014											2015									
Month							-												_			_									_				-	
Activity	Nov	Dec	Jan	Feb	Mar	Ąpr	May	Jun	P	Aug	Sep	g	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	٦٢	Aug	Sep.	ğ	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	٦٢ ۲	Aug	Sep	ođ
act. 0.1																																				
act. 1.1																																				
act. 1.2																																				
act. 1.3																																				
act. 2.1																																				
act. 2.2																																				
act. 2.3																																				
act. 2.4																																				
ict. 2.5																																				
act. 3.1																																				
act. 3.2																																				
act. 3.3																																				
act. 4.1																																				
act. 4.2																																				
act. 4.3																																				
act. 4.4																																				
act. 5.1																																				
act. 5.2																																				
act. 5.3																																				
act. 5.4																																				
act. 6.1																																				
ict. 6.2																																				
act. 6.3																																				





Valentina Zambetti valentina.zambetti@gmail.com